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1
2 100 BEAM AT LUJAN CENTER 0% Mon6/29/98  Mon 6/29/98
3 100.1 | In 2000 0%  Wed7/500  Fri12/22/00 [

4 100.2 | In 2001 0% Fri6/101  Fri12/28/01 i
5 100.3 | In 2002 0% Sat6/l02  Fri12/27/02 |
6 1004 In 2003 0%  SUNG6/L/03  Mon 12/29/03 [
7 0 NPDGamma Project 0% Mon6/20/98  Mon 6/29/98
8 1.0/ Construction of Experiment 35% Fril/1e9  Thu 6/12103 v
9 11 Signal Electronics 61% Tue6/29/99  Fri 12127/02 v

34 12 DataProcessing 45%  Mon3/1/99  Mon 12/30/02 v

70 13 Detector 37% Fri 1/1/99 Fri 1/31/03 v

112 14 Polarizer 36% ~ Mon 1/4/99  Mon 12/30/02 v

223 15 Flipper 39%  Mon5/31/99  Fri 12127/02 v

255 16 Guide Field 24% Sun7/200  Fri12/27/02 » v

285 17 Target 29% Fril/15/99  Thu 6/12/03 v

365 18  Monitors 22%  Tue5/2/00  Fri12/27/02 » v

366 18.1 Conceptual design 100%  Tue5/2/00  Fri 12/20/00 [ v

367 1811 Conceptual Design 100% ~ Tue5/2/00  Fri 12/29/00 ———————

368 182 Design 29% Fri2/2/01  Fri 11/30/01 [ v

369 1821 Design of front monitor #1 75% Fri 2/2/01 Fri 6/15/01 ——

370 18211 Monitor #1 design complete 0% Mon6/18/01  Mon 6/18/01 AA“ 18

371 1822 Evaluation of back monitor performance 20% Wed 5/2/01 Fri 7/27/01 m

ar2 1823 Design of back monitor modifications 0%  Wed8/1/01  Fri11/30/01

373 1824 Design of monitor supports 0% Wed#8/29/01  Mon 10/29/01 (!

374 183 Procurement 0% Mon 6/18/01 Fri 9/27/02 v

375 183.1 Procure front monitor #1 0% Mon6/18/01  Mon 8/27/01

376 1832 Procure front monitors #2 and #3 0% Thu1/3/02 Tue 9/3/02 I |

377 1833 Procure back monitor modifications 0% Mon 12/3/01 Mon 4/1/02 i

a78 1834 Fabricate monitor supports 0% Mon 7/1/02 Fri 9/27/02 =

379 1835 Monitor #1 delivered 0% Tue828/01  Tue8/28/01 8128

380 18.4 Installation, construction, testing 0%  Thu8/30/01 Mon 10/28/02 v

381 184.1 Bench test front monitor#1 0% Thu 8/30/01 Tue 10/30/01

382 1842 Beam test front monitor #1 0%  Frill2/01  Fri11/30/01 N

383 18421 Monitor #1 tested 0% Mon12/3/01  Mon 12/3/01 ® 13

384 1843 Carry out back monitor modifications 0% Thu4/4/02  Wed 6/5/02

385 18.4.4 Bench test back monitor 0%  Thu6/6/02  Mon 8/12/02

386 1845 Install monitors in cave 0%  Thu8/15/02 Fri 9/27/02 7

387 18.4.6 Test monitors in cave 0% Mon9/30/02  Mon 10/28/02 R

388 1847 Back monitor ready 0%  Tue813/02  Tue 8/13/02 S /13

389 185 Commissioning 0% Frilly02  Fri12/27/02

390 185.1 Commissioning 0% FilU02  Fri12/27/02

301 1852 Monitors complete 0% Fril2/27/02  Fri12/27/02 & 227

392 19  Cave 5% Fri3/2/01  Fri12/27/02 [ v

435 110 ER2 Utilities 21% Fri3/2/01  Wed 11/13/02 L v

457 111 End of Experiment Construction 0%  Fi6/13/03  Mon 6/16/03 & o3

458

459 2.0 BEAM LINE CONSTRUCTION 47%  Mon 6/29/98  Mon 12/30/02 v

687 2.7 End of Beamline Construction 0% Tue 12/31/02 Tue 12/31/02 ‘ 12/31

Project: Flight Path 12 Construction
Date: Mon 7/9/01
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